



McGregor Blvd. Roadway and Drainage Improvements Project

McGregor Blvd. **Final Milling and Paving Schedule** **Monday, January 8 through Friday, January 19, 2018** **Daytime and Nighttime/Overnight**

Construction on McGregor Blvd. is nearly complete! Beginning Monday, January 8 through Friday, January 19, 2018, crews will mill and pave McGregor Blvd. from Colonial Blvd. north to Manuels Drive.

- **Crews will mill McGregor Blvd. mainline and side street intersections during the daytime hours of 7 a.m. to 6 p.m.** Daytime milling is expected to start Monday, January 8 and be completed by Thursday, January 11, 2018.
- **Then crews will pave McGregor Blvd. mainline during the nighttime/overnight hours of 7 p.m. to 7 a.m.** Nighttime/overnight paving on McGregor Blvd. mainline is expected to start Monday, January 8 and be completed by Thursday, January 11, 2018.
- **Finally crews will pave side street intersections during the nighttime/overnight hours of 7 p.m. to 7 a.m.** Once McGregor Blvd. mainline is paved, crews will begin paving side street intersections. Nighttime/overnight paving on side streets is expected to start Thursday, January 11 and be completed by Friday, January 19, 2018.

Motorists can expect to experience one-lane traffic on McGregor Blvd. Flaggers will alternate traffic frequently, but motorists should expect delays. Limited access will be maintained for residents within the work areas.

Milling and paving will be done in approximately three work areas. (See attached map.) Below are the approximate limits for each work area. Work area limits and dates are provided only as a guide to the public. Work area limits and dates may change depending upon work conditions and inclement weather.

- Work Area #1 (shown in blue) – Colonial Blvd. to north of Jefferson Ave./Sunbury Dr.
- Work Area #2 (shown in yellow) – North of Jefferson Ave./Sunbury Dr. to north of Caloosa Dr./Moreno Ave.
- Work Area #3 (shown in pink) - North of Caloosa Dr./Moreno Ave. to Manuels Drive

Work Area #1 – Colonial Blvd. to north of Jefferson Ave./Sunbury Dr.

- **Beginning at 7 a.m. on Monday, January 8**, crews will mill McGregor Blvd. and the side street intersections from Colonial Blvd. to just north of Jefferson Ave./Sunbury Dr.
- **Beginning at 6 p.m. Monday night**, crews will pave McGregor Blvd mainline in this section. Side street intersections will not be paved at this time so that crews can complete McGregor Blvd. mainline as quickly as possible.

Work Area #2 – North of Jefferson Ave./Sunbury Dr. to north of Caloosa Dr./Moreno Ave.

- **Beginning at 7 a.m. on Tuesday, January 9**, crews will mill McGregor Blvd. and the side street intersections from north of Jefferson Ave./Sunbury Dr. to north of Caloosa Dr./Moreno Ave.

- **Beginning at 6 p.m. Tuesday night**, crews will pave McGregor Blvd mainline in this section. Side street intersections will not be paved at this time so that crews can complete McGregor Blvd. mainline as quickly as possible.

Work Area #3 - North of Caloosa Dr./Moreno Ave. to Manuels Drive

- **Beginning at 7 a.m. on Wednesday, January 10**, crews will mill McGregor Blvd. and the side street intersections from north of Caloosa Dr./Moreno Ave. to Manuels Drive.
- **Beginning at 6 p.m. Wednesday night**, crews will pave McGregor Blvd mainline in this section. Side street intersections will not be paved at this time so that crews can complete McGregor Blvd. mainline as quickly as possible.

All Side Street Paving – expected to begin Friday, January 12, 2018

Once McGregor Blvd. mainline is milled and paved and all side streets are milled, crews will begin paving side street intersections. The paving crew will begin at Manuels Drive and will move south paving side street intersections on the west (river) side of McGregor Blvd. Crews will continue moving south paving side street intersections on the west (river) side of McGregor Blvd. until all intersections are paved to Colonial Blvd. Then crews will begin paving side street intersections on the east side of McGregor Blvd. from Colonial Blvd. north to Manuels Drive.

It is important to note that in order to efficiently pave McGregor Blvd. and the side street intersections, access to/from McGregor Blvd. at many side streets will be limited. McGregor Blvd. side streets with alternate routes to access McGregor Blvd. will be closed at McGregor Blvd. during the active milling and paving operations. Motorists should follow detour signs to access McGregor Blvd. Side streets without alternate routes to access McGregor Blvd. will have one lane open to access McGregor Blvd. Flaggers will be present to direct motorists when entering/exiting side streets. Motorists may experience delays and should plan for extra time.

Access will remain open and flaggers will be present 24 hours per day at the following streets. Please determine the street that provides access to your residence. Each side street will reopen after McGregor Blvd. is paved at the intersection.

<u>Work Area #1</u>	<u>Work Area #2</u>	<u>Work Area #3</u>
Rio Vista	Hill Ave.	Miracle Ln.
Santa Barbara Ave.	Caloosa Dr.	Braman Ave.
Terra Palma Dr.	Moreno Ave.	Coconut Dr.
Melaleuca Ln.		Alhambra Dr.
San Roberto Cir.		Lynwood Ave. (both sides)
Walden Dr.		
Jambalana Ln.		
Biltmore Dr.		

Nighttime Operations – Residents should expect noise from paving equipment and trucks, and lighting during the nighttime paving operations. This is unavoidable.

This schedule is subject to change due to inclement weather. Drivers, bicyclists and pedestrians should use caution.

For additional information or assistance with alternate routes, please contact the City’s public information consultant for the project, Cella Molnar & Associates, Inc. at 239-337-1071 or email to thayden@cella.cc. Visit the project website at www.ImproveMcGregor.com.